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Executive Summary 
The collective achievements of the SHERPA Development Partners and Associate 
Partners have been considerable.  When it ends in October 2005 the project will be 
able to show that it was possible for research-led universities and the British Library 
to develop and promote OAI-PMH compliant eprint repositories using open source 
software, and to populate them with their research outputs and associated metadata.   
The type of content deposited in the repositories varies across the partner 
institutions, but broadly speaking the ‘research outputs’ include refereed or 
unrefereed preprints of journal articles, peer reviewed postprints which may be the 
full text as published, the author’s final version of the published text, a reconstruction 
of this version, or a citation linking to the published version, they may be book 
chapters, conference proceedings, working papers, research data or theses.   
A body of knowledge and experience has been accumulated upon which the wider 
community can draw, particularly covering issues such as the setting up, managing, 
populating and maintaining of institutional repositories.  Advocacy strategies which 
work have been developed, and are supported by presentation and other publicity 
materials which are well documented and disseminated in a variety of forms for reuse 
by others in the community.   
A clearer understanding has been gained of how to approach, persuade and 
motivate different stakeholder groups (institutional managers, academics, librarians) 
to support the development of an institutional repository and encourage deposit in it.  
The importance of using language which speaks to the stakeholder group, and 
avoiding ‘project jargon’ has been recognised.   
The practicalities and processes of scholarly and research communication and 
publication, of copyright law, and of the relationship between academic authors and 
their publishers are now better understood, but have proved complex and sometimes 
problematic.  SHERPA has been hampered by ambiguous messages and a lack of 
clear policy on the part of some publishers regarding the deposit of copies of 
published articles in repositories.  Some publishers remain wary as they try to assess 
the impact which deposit might have upon their customer base.  Academics hold 
misconceptions about the purpose of eprint repositories and the differences between 
‘deposit’ and ‘publication’.  They are concerned about how their publications are 
The SHERPA Project Evaluation 
 - 5 - 
presented in the repository, how they will be cited, versioning problems and 
duplication of effort.  They may not have an ‘author’s final copy’ of their publications 
to deposit.  At this stage, they appear to conceive of their institutional repository as a 
‘stand-alone’ place to deposit their scholarly publications rather than as part of a 
networked international resource where they might easily find other research content.  
They are less keen to ‘self-deposit’ than was envisaged, certainly without a mediated 
service to check their existing copyright agreements with publishers.  They may lack 
legal knowledge and do not want to or have time to acquire it.  Above all they are 
cautious about damaging their highly valued established relationships with scholarly 
publishers, which may be more important to them than their own rights as authors.   
At a local level, the transition from project to institutional system, the ‘fit’ with other 
institutional systems and long-term curation policies remain to be worked through.  
Again, these are issues which will impact upon future repository development across 
the wider community.  
SHERPA has met with much success within project partner institutions, but for the 
broader vision of a research landscape which encompasses a network of integrated 
interoperable institutional eprint repositories throughout the HE and FE communities 
and the British Library to be realised, certain other operational issues will need to be 
addressed in the long term. For example, agreement will be needed on high quality 
descriptive metadata standards and upon how to handle duplication of content 
across repositories if cross-institutional disclosure and retrieval are to be successful.  
Set-up and maintenance costs will need to be clearly indicated so that potential 
repository developers can weigh these costs against the benefits of their investment.  
Long term staffing and support needs will need to be quantified. 
SHERPA has benefited from a core of enthusiastic and committed project teams and 
has provided a model example of collaborative working and mutual support, both 
among project partners and out into the wider HE community.  It has established a 
range of eprint repositories across both small and large individual institutions, and a 
consortium of three universities.  These provide successful working examples of 
different repository models for other institutions to follow. In a short time SHERPA 
has built up a respected profile within the international Open Access movement, with 
the UK Government and with UK and international research communities and funding 
providers.  Above all, SHERPA has laid much good groundwork for the successful 
future expansion of institutional repositories across UK research institutions.   
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The SHERPA Project Evaluation 
1. Introduction 
 
An external evaluation of the SHERPA project was carried out by CERLIM between 
August 2004 and July 2005.  Work was undertaken to a flexible timetable, to allow 
periods of intensive activity at appropriate stages and a lesser degree of involvement 
at other times.  However, a ‘watching brief’ was kept on the SHERPA project 
throughout the year, so that as far as possible the evaluators remained aware of 
major developments within the project, and also within the rapidly developing wider 
environment within which SHERPA operates.  It has indeed been a most interesting 
and rewarding experience working with SHERPA at a time when institutional eprint 
repositories are being established in UK universities and the British Library, and 
when the Open Access movement is so rapidly gaining a confident voice.   
 
In brief, the aim of the SHERPA project, as described on the JISC website1 was to 
“develop and promote an environment in which the research output from several of 
the UK’s largest research-led institutions is freely available on OAI-PMH-compliant e-
print institutional repositories to the rest of the HE and FE community and beyond.”   
Furthermore, repository models were to be tested “including single-institution 
repositories” and “the model where several institutions share a single server”.  The 
British Library was to “establish a server to host papers produced by ‘non-affiliated’ 
researchers (those using the BL and others working in research institutes or 
independently).”   Alongside this core of Development Partner institutions, seven 
additional partners were to join as Associate Partners, to test out “enlargement 
models” supported by the experiences of the Development Partners.  
 
Within this context, this evaluation was commissioned by the SHERPA Management 
Team.  An evaluation plan was agreed at an early stage, and was further discussed 
in detail with Bill Hubbard the SHERPA Project Manager before work began.  It was 
agreed that the focus should be upon the relationship between repository developers 
and their end-users.  This was not therefore a technical evaluation, nor was it 
summative, that is it did not explore whether or not all project and programme aims 
and objectives had been met.  Instead the evaluation sought to increase 
understanding of the cultures in which institutional repositories can flourish and those 
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criteria necessary for successful deployment of repository services.  It hoped to 
highlight what SHERPA had achieved since its inception, what strategies for 
populating repositories the Project Officers had found to work particularly well, what 
unexpected issues had arisen and how these had been dealt with, and how Project 
Officers had responded to the changing national and international environment within 
which institutional repositories currently operate.  It therefore relied upon liaison with 
and the co-operation of repository managers and their teams, which (with a few 
exceptions) was very willingly given. 
 
During the lifetime of the evaluation, the repositories have developed to different 
degrees of maturity and according to different models.  It has clearly been shown that 
given a committed and enthusiastic project team, supported by institutional backing 
at a high level, sufficient funding and effective population and advocacy strategies, 
repositories can be successfully established using open source software, and a 
considerable body of content can be collected.  The Oxford Library eprints service, 
for example shows content across a range of subject disciplines, as does Glasgow 
eprints service, which complements the DSpace service at the same institution.   The 
White Rose repository has provided a successful working model of a consortium 
approach across three research universities, supported by a dedicated Projects 
Officer.  Other repositories such as the SOAS Library Eprints Repository show that 
smaller institutions serving less mainstream subject areas can also build a useful 
body of content.  
 
Much more has been achieved than just a range of populated repositories.  SHERPA 
offers a considerable body of advice on the practicalities of repository development.  
Work has been done by Project Officers to clarify the intricate details of copyright law 
and the nuances of publishers’ agreements, which will help and inform the wider 
community.  Their advocacy activities targeted at different stakeholder groups will 
provide instances of good practice which others can build upon.  SHERPA has taken 
place against a background of environmental change and uncertainty, and in an 
arena which was at once local to the institution and the project, but also contributed 
to discussion at national government level and with national and international 
colleagues in education, research and business.  The tangible legacy of SHERPA 
reports, publications and project documentation is supplemented by a considerable 
established network of links with international projects and key players in the Open 
Access movement.  All of this will be of value to future repository development in the 
UK. 
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2. Aim and objectives 
 
A primary aim of this evaluation was to explore the engagement of end users (i.e. the 
authors of papers) with institutional repositories, within the broad SHERPA 
consortium. It was hoped to shed light on the decision-making processes of users, 
and on what would persuade them to deposit or prevented them from doing so.  This 
depended upon interactions between two key stakeholder groups; project partners 
with their practical experiences of developing and populating repositories through 
their various advocacy strategies, and users with their various perceptions of how 
open access might impact upon their scholarly communication processes and their 
motivations to deposit in the repositories.    
 
In order to achieve this aim it was hoped to identify a range of users with different 
characteristics in different institutions. These were  
• “the converts” – committed depositors with several papers already placed in 
their institutional repository or who had taken an ‘enthusiast’ stance to the 
concept and had deposited all their available papers to date 
• “the cautious”  –  who appeared interested but had only deposited a single 
paper, or had made perhaps just a verbal commitment to deposit their next 
available paper 
• “the cynics” – those who were unwilling to deposit 
  
It was decided not to sample end users who were unaware of the concept of eprint 
repositories, since time would be needed to explain it to them and they would be 
unlikely to be able to form considered answers to our questions.  
 
The specific objectives of the evaluation were: 
• to understand the key issues which impact upon the development of open 
access institutional repositories in the UK Higher Education environment 
• To collect data on the experience of end users when using such repositories. 
• To clarify what motivates the decision whether or not to deposit 
• To review advocacy initiatives and strategies with a view to providing 
guidance to future institutional repository initiatives 
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3. Methods 
 
In order to achieve these objectives a six-stage process was carried out. 
 
Stage 1. – (by Christmas 2004) Visits were made to a sample of Project Officers at 
Nottingham, Leeds, SOAS and UCL.  These provided background information and 
initial understanding.  The British Library was also visited at a later stage. 
 
Stage 2. – (by Christmas 2004) An online questionnaire was developed by the 
evaluators and the SHERPA Project Manager, and was circulated to Project Officers 
(both Development Partners and Associate Partners).  This asked them to  
• Clarify the principal difficulties which they had encountered when setting up 
and populating their repositories 
• Comment upon how academics were responding to their repository 
• Describe any key issues arising from their work 
• Consider what useful outputs SHERPA might have for the wider community 
 
Stage 3 – (January / February 2005) An online questionnaire was circulated to 
academics at SHERPA Partner institutions.   Project Officers were asked to 
disseminate it (i.e. its URL) to academics in their institution who had either deposited 
in their repository, expressed a definite intention to do so, or had voiced concerns 
and not deposited.   The questionnaire broadly explored the user’s motivation to 
deposit (or not), why they only deposited once if applicable, and their experience of 
and satisfaction with the process.  Academics were asked to identify their subject 
area, and also to provide contact details if they were willing to take part in a follow up 
interview.  Otherwise the responses were anonymous.  All responses were returned 
to CERLIM for analysis.  The questionnaire remained open until the end of May. 
 
Stage 4 - (March to May 2005) Interviews were undertaken with selected academics 
who were identified from the Stage 3 questionnaire.   The interviews briefly explored 
the subjects’ awareness of repositories in general i.e. the concept itself, their 
opinions of their own institutional repository at both a general level, and at the more 
detailed level of how to use it.  Those who had attempted (successfully or not) to use 
their own institutional repository were asked why they chose to deposit, how easy or 
difficult they had found the deposit process, why they had only deposited once (if 
applicable), and to explain any concerns they had and whether these were met.  
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Interviewees were also asked where else (apart from journals) they deposited or 
‘published’ their papers and whether they perceived any differences between this and 
deposit in an institutional repository.  Unsuccessful use was explored including the 
user’s perceptions of why this occurred.  Users were asked what, in their view, was 
needed (and where they thought the locus of responsibility for action should be) to 
make institutional repositories a success. 
 
Stage 5. – (April to June 2005) Review of advocacy activities  
 
Project Officers were asked to provide CERLIM with a description of their advocacy 
activities, and their assessment of how successful or otherwise these had been.  The 
purpose of this activity was to provide other institutions who may be thinking of 
setting up an institutional repository in the future with the collective advocacy 
experiences of the SHERPA projects, and valuable guidance on successful activities 
and strategies.   
 
Stage 6. (End July 2005) 
The final activity was dissemination of the Evaluation findings to the SHERPA Project 
Director and Project Manager, through this report. 
 
All of this work was underpinned by a considerable amount of continuous 
environmental scanning.  This included  
• monitoring recent publication in academic journals and elsewhere 
• participating in the SHERPA project list  
• monitoring discussion on the American Scientist Open Access Forum and 
similar lists 
• attendance at the BOAI Conference in Southampton in February 2005 
• attendance at the SHERPA Project meeting in Leeds in April 2005 
• attendance at the London Leap Field Officers’ meeting in London in May 
• email liaison with individual Project Manager and Project Officers  
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4. Findings of the Evaluation. 
Introduction 
 
Section 4.1 of the Findings reports the views and experiences of SHERPA project 
staff about the process of setting up and maintaining the repositories.  These were 
gathered from three sources 
• visits to project staff in Nottingham, Leeds, SOAS, UCL and the British Library 
• the questionnaire circulated to all Project Officers in November 2004 
• subsequent ongoing discussions on the SHERPA list, as an invitee to various 
project meetings, and through email correspondence with individual project 
staff  
 
Section 4.2 reports on the advocacy activities undertaken by SHERPA Project 
Officers.  This information is collated from  
• the questionnaire circulated to Project Officers in November 2004 
• the review of advocacy activities carried out between April and June 2005 
• ongoing informal discussion as above 
 
Section 4.3 considers further issues which are impacting upon repository 
development. 
 
Section 4.4 reports our work with academics and is gathered from the questionnaire 
circulated through the intermediation of Project Officers early in 2004, and 
subsequent follow up of academic staff. 
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4.1 The views and experiences of SHERPA Project Officers  
In the questionnaire, Project Officers were asked to comment upon their experiences 
of setting up the repositories.  These are the key points they made, with their actual 
comments in quotes. 
Technical advice and support needs when setting up the repositories  
“Once up and running, the system is not that complex, but anyone creating a 
repository from scratch shouldn’t underestimate the support needed to iron out any 
initial technical difficulties and for initial customization.” 
There were very mixed messages regarding the degree of ease or difficulty of the 
set-up process.  In contrast to apparent “‘received wisdom’ that repositories are easy 
to set up”, only five of the fourteen respondents reported that the initial process was 
easy or fairly easy.  The consensus was that it had been more difficult, complex and 
time-consuming than expected.  This is true regardless of whether developers were 
using DSpace or eprints.org software.   
Most of the projects report that they required technical help and support when setting 
up their repositories.  Project Officers faced various difficulties including:- 
• Problems with initial installation and software configuration - Project 
staff did not always have all the required technical skills to carry this out 
easily.  They had either to acquire these, which was a time-consuming 
process, or ask for help from staff not directly involved in the IR project.  IT 
Systems staff (i.e. belonging to the institution’s IT departments, but not 
directly employed as project staff) were sometimes reluctant to commit to the 
project.  Those who made the most positive comments seem to have been 
well supported by their in-house IT service, but there are a few, particularly 
those in small institutions, who found it difficult to get the level of help and 
support they needed.  These in particular benefited from networking with 
other projects and “the eprints community” and drew upon their pool of 
experience and expertise.  There is clear evidence of cross-project 
collaboration, and partners with greater technical skills at their disposal were 
generous with their support where it was requested.   
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It is worth noting however, that one Project Officer said “on balance I would 
have preferred a subscription model with a helpdesk, or guaranteed support”, 
and this need may be reflected elsewhere if the development of IRs in the 
wider community becomes more common. 
• Problems with customizing the interface - Sometimes the problems 
seemed to lie less with basic software and hardware installation than with 
modification and customization to local requirements.  Once installed, a 
considerable amount of ‘local adaptation’ to the eprints.org software in 
particular was needed, and this is reported as being “very, very time-
consuming”, and difficult for some.  For example, the need for non-standard 
fonts to accommodate different scripts proved problematic.  Again, this was a 
particular problem where there was no ‘in house’ IT expertise or web officer to 
call upon, and responsibility for customizing the interface rested with Library 
staff.  In this situation, as before, help was sought beyond the institution, from 
a variety of sources including SHERPA project staff in other institutions, 
through various mailing lists (SHERPA, eprints.org and DSpace in particular), 
and from commercial vendors’ publicity materials, help services and technical 
documents.   Some took the opportunity to improve their skills.  “Our Web / 
Systems team do not have the resources to manage this on an ongoing basis, 
so some training of Library staff was required.” 
• Problems with technical information resources - The eprints.org 
handbook was considered too technical for the less technical user, and not 
sufficiently comprehensive to answer many questions.  The eprints.org 
software was not sufficiently flexible to meet users’ needs.  For example it is 
reported that it cannot support characters other than plain ASCII, which had 
led to “the chagrin of one of my contributors who cannot have her own name 
spelt out properly. 
The experiences of the SHERPA community have shown that the successful initial 
set up of an Institutional Repository requires a mixture of library and IT skills, and that 
these were not always in place in individual projects.   Fortunately the SHERPA 
Project Manager very successfully cultivated cross-project support from a core of  
project staff who were willing to share their experiences and to help other partners.   
We found evidence during the course of the evaluation of a similar pattern of need 
among librarians in other Universities who were just beginning to develop 
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repositories, some of whom were urgently seeking information, advice and support.  
A useful output of the SHERPA project for the wider UK HE community, where 
developers might be rather more isolated, would be a realistic assessment of the 
skillset needed to set up a repository, and pointers towards where help and support 
can be obtained.   
Anticipated ongoing administrative and technical support needs 
“we are understaffed in this area generally at the moment, so the project officer has 
to do more” 
At the development stage, administrative support for the repositories largely seems 
to have fallen upon the shoulders of Project Officers, though a few institutions have 
employed administrative assistants to help with the workload.   
Project Officers gave clear indications of the types of both administrative and 
technical support needed, namely continuing effort across a range of skills and tasks 
to cover  
• technical maintenance of the repository, including software updating and bulk 
uploading of papers  
• legal matters such as understanding publishers’ copyright agreements and 
checking compliance; helping academics to understand their rights as authors 
and to comply with legal issues 
• obtaining permission from academics to use their publications, ensuring that 
the correct version of a paper is obtained and converting it to pdf where 
necessary; ensuring that any additional copyright permissions are obtained 
for images and multimedia files which are an integral part of the publication  
• cataloguing and metadata management, including where responsibility should 
lie for data entry and checking to ensure quality control, and also the ongoing 
development of terminologies 
• advocacy efforts, including contacting and supporting academics, enabling 
mediated deposit etc.   
One Project Officer had thought through in detail how the repository might develop, 
and saw support level needs as depending upon the model adopted for the 
repository, which in turn depended upon factors in the external environment which 
are as yet unclear.  She said:- 
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“I could see a model whereby the majority of support is provided from within existing 
library resources (for example, by incorporating the administrative support into the 
roles of subject librarians and/or collection management staff). However, at the 
moment, we are anticipating the need for a full-time, dedicated member of staff to 
oversee the administration of the system. (Of course, this represents support for 
three institutions covering several thousand academic staff). Again, the answer to 
your question depends on the model adopted - whether, for example, records to the 
repository are uploaded by individual academics or departmental administrators or 
whether the library retains a central role in upload. It will also depend on where the 
onus for copyright checking lies - is it with the academic or with the library. It will also 
depend on what happens externally - e.g. whether the copyright position becomes 
more straightforward; whether there is a move towards mandating open-access 
deposit (and therefore, probably, less need for active advocacy). The amount of 
technical support is, again, difficult to predict - it will depend how much you want to 
keep your repository ticking over or how much you want to actively develop it to 
interface with other University systems, for example.” 
 
There were different opinions on what level of support would be needed beyond the 
project end, (and perhaps it is as yet too early to quantify this, particularly for 
Associate Partners), but some suggested a minimum of 0.2FTE, while others foresee 
a FTE post being needed for a completely mediated service.    
Set up and on-going maintenance costs 
“Not known” 
Few partners were able to estimate the cost of their repository, whether set up costs 
or running costs once the repository is established.  Those who did so suggested 
perhaps £18k overall, or around £1.5k - £8k plus the ongoing personnel cost, which 
might include the creation of new posts or changing job roles.   Again there was a 
feeling that there were too many ‘unknowns’ to give a definitive answer, particularly 
when looking to the future.  “It will depend on the quality of the data entry of 
academics (i.e. the need for checking and maybe re-entry of data by library staff), 
whether or not we decide to deposit files on behalf of academics, whether or not we 
decide to play a proactive role in the identification of potential OA articles to be 
included in the repository. …. All the work so far is in addition to existing workloads.”   
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There was a marked difference between comments made on costs by projects who 
had received larger and smaller amounts of funding.  The latter often reported that 
lack of money was most definitely impeding progress with the population of the 
repository.  “We need more money for advocacy; one to one is all we can manage”.  
“I’ve not got the money to stage a launch event” and “We desperately need a clerical 
assistant dedicated to the repository – at least in the short term.”  
If SHERPA partners are better able to quantify the true cost of setting up and running 
a repository, especially using different software, staffing and deposit models, this 
would be most useful information for the HE community.  ‘How much will it cost?’ is 
likely to be one of the first questions asked by university managers. 
Long term sustainability 
While most issues surrounding the immediate set-up and population of the 
repositories are being addressed, there is some concern about the future.   
Recognizing the difference between setting up a repository for a funded project and 
doing so as a long-term institutional resource, Project Officers noted certain 
administrative and support issues as being critical to success.  These included  
• the need for institutional policy regarding the model, nature and scope of the 
repository, who should manage it, arrangements for deposit, types of content, 
requirements for licenses and crucially of course, how it should be funded.  At 
the time of writing continued institutional funding beyond the end of the 
SHERPA project is not guaranteed for all partners. 
• policy on the circumstances in which materials might be removed from the 
repository, whether the academic author should be able to request this, and 
what should happen when an academic moves to another institution 
• addressing curation and preservation issues, which although not the first 
priority of SHERPA projects, are acknowledged to be essential to the success 
of a permanent institutional repository, a nd which may involve 
considerable IT input and cost in the event of software upgrades and data 
migration  
• submission of repository content to search engines, harvesters and providers 
of similar services will need to be monitored to ensure that these are indeed 
picking up the repository resources and displaying it correctly 
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• concerns about how future changes in the attitudes of publishers towards 
deposit might impact upon existing repository content; (i.e. particularly if they 
withdraw a prior agreement to permit deposit)  
• maintaining and expanding the RoMEO database beyond the project end; 
experiences in the past months have shown that this cannot be considered a 
static resource, but will need ongoing management and frequent review if it is 
to remain current 
Several partners seem uncertain that the cultural change required to ensure the 
longevity of the repository can be achieved quickly.  Particular questions raised 
were:- 
• whether the move to true self-archiving is realistic given that this would 
require time, effort and buy-in on the part of academics, or whether a 
mediated deposit system will be needed, and the implications that this would 
have for the workloads of library staff  
• whether Universities will be willing to mandate content deposit; whether 
imposing such a mandate upon academics in institutions with different cultural 
infrastructures, management styles and traditions is feasible 
• whether Universities will see the repository as an inward-facing resource for 
the benefit of university staff, with some value as a marketing tool, or, more in 
the spirit of the SHERPA project, as participant in a much wider open access 
movement which aims to facilitate access to research outputs   
• how the repository will ‘fit’ with other established institutional initiatives such 
as institutional portals, or national processes such as the RAE.  In particular, 
whether it will support these, or lead to duplication of effort.  
The consensus seems to be that long-term success will rely upon the active 
participation and support of academics and policy makers, and that key to achieving 
this will be advocacy campaigns which understand the very different priorities and 
concerns which impact upon these key stakeholder groups.  It seems to be generally 
agreed though, that the most effective trigger to deposit will be an institutional 
mandate, thereby directly affecting the academic’s work processes and actions, for  
“having it out of the main processes as a voluntary or optional activity just means it 
gets side-lined.”  
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4.2 Advocacy  
“The biggest problem is simply the time and resource to do it effectively.” 
This section pulls together the responses to the Project Officers’ Questionnaire and 
the review of advocacy activities, which was carried out later in the evaluation 
timetable.   
Raising awareness 
Once the repositories are set up, the next task has been to populate them.  Project 
Officers were asked to reflect upon their experiences of developing and populating 
the repositories.  When commenting upon their own role, and the activities in which 
they had become involved, a major task has been raising awareness.  The problems 
encountered can be summed up as finding the time and resources (including 
financial resources) for a very small team with a very large audience to undertake a 
labour-intensive process.  Furthermore, as one pointed out, raising awareness is only 
part of the process; the difficult part is “turning awareness into action.”   
Particular obstacles which they needed to overcome included  
• the sheer numbers of academics and researchers who must be reached.   
Several talked about the “large number of staff to get around”.   “Sometimes” 
said one, “I feel that how can one person raise awareness across a whole 
campus of around 2000 research staff.”   
• the low priority which most academics give to institutional repositories.  
“Staff are very busy and don’t see Open Access as a top priority” said one, 
but added that “this may change if the UK Funding Councils go down the 
same line as the Wellcome Trust and academics have no choice but to 
confront the issues.”  Clearly there is a perception that the status quo is 
unlikely to change unless there are strong environmental pressures for this to 
happen. 
• the lack of sufficient time was a further factor which inhibited project staff, 
particularly the lack of time for small group work or one-to-one advocacy.  Yet 
this approach was seen as crucial.  One noted that “Mass methods of raising 
awareness within the HE community are notoriously difficult and getting 
harder.”  Another commented that repository advocacy initiatives were facing 
competition from other institutional activities, saying  “There are a number of 
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other high-level initiatives in process in the college, so we have to compete 
with these / work with these” 
• the difficulty of managing complex institutional communication routes 
and structures, such as having to “target three different institutions with 
differing communication routes and structures”, or a lack of appropriate 
meetings at which to market the repository.  “There are no meetings where 
large groups of academics meet regularly and where I could give a 
presentation if invited.”  Large groups of academics do meet, of course, but 
these are usually cross-institutional subject group meetings, and beyond the 
scope of the SHERPA project teams. 
All are aware, however that certain key stakeholder groups must engage with the 
institutional repository initiative if it is to be successful, and all have adopted a 
‘bottom-up and top-down’ approach.   
Strategies to engage key stakeholder groups 
Some common useful strategies to achieve success are already apparent.   
Establishing a steering group or project board can be an effective way of 
involving the full range of stakeholders, namely “research, IT, library, publications, 
marketing, learning and teaching, academics from all faculties”.  This approach has 
been adopted by several repository developers.  Creating such a centralized group  
has helped raise the profile of the repository in the institution and has begun to create 
a culture in which the repository is ‘known about’ and its purpose understood, at least 
in pockets across the institution.  This has encouraged deposit. 
Presentations to University staff – an advocacy tool, which all have used 
continuously from the outset of their projects, and adapted to suit their audience.   
These are some key strategies which repository staff recommend for successful 
presentations. 
• demonstrate the repository.   This is described as “challenging at first” when a 
new repository does not have much content, but is invaluable later on, 
particularly once a stage is reached when the audience can be “impressed 
with the quality of the content”.   
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• prepare the ground beforehand, particularly with committees, by ensuring if 
possible that at least one committee member – and preferably the Chair – is 
fully informed about the repository, and is supportive 
• choose the weekday with the lightest teaching load when meeting academics 
• time presentations over lunchtime or in the evening “to cater for different 
working hours” 
• check that presentation events do not clash with other major meetings 
• advertise the event by email to all staff one month beforehand, and then 
again seven to ten days before the event date 
• advertise the event in other Faculty meetings 
• choose the words used with care, particularly when advertising by email 
where the text in the subject field can either hook the reader in, or quickly put 
them off.  Successful examples are “Putting SOAS’ research online; Would 
you like your research to have a worldwide audience?” or “Fancy learning 
about SOAS’ new online research repository over a glass of wine?”  
• present the audience with facts and figures. “generate statistics about the 
repository … as soon as possible and use these widely”. 
• ensure that support expressed at meetings is translated into action.  “It’s a 
good idea to have actions that you want them to agree to in the absence of 
any better suggestions from themselves”.  This will ensure that the 
momentum generated at the meeting is not lost 
• be prepared to answer many questions! 
Repository staff advise that it is better for the presentation to be the sole focus of the 
meeting, rather than a ‘slot on a wider committee agenda’, which can either be 
“useful for raising awareness, but doesn’t really leave enough time to go into detail 
and to answer people’s questions” or tends to  “turn into much longer discussion.”  
They also report that as their advocacy work has progressed, there has been an 
encouraging movement away from them having to seek out opportunities to speak or 
asking to give presentations to appropriate groups, and towards an increase in 
invitations to speak. 
Tailoring the presentation to the stakeholder 
One type of advocacy presentation does not fit all.  Project Officers have adapted 
their arguments depending on which stakeholder group they are addressing. 
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• Advocacy with librarians.  This is important because of their library systems 
management skills, and their valuable knowledge and understanding of 
academic staff “librarians know their academics and would be able to 
encourage them to deposit articles, or to offer a mediated service to the 
academics of their department.”   The involvement of subject or 
departmental librarians as gatekeepers to academics and researchers has 
been a key strategy used by many projects.  Librarians are asked “to talk to 
academics and committees in their department, with input from those closely 
involved with the repository, if possible.”  Subject or departmental librarians 
are ideally placed to act as advocates.  They already have a route into the 
Departments, and they understand the many issues surrounding scholarly 
communication.  “Approaching departmental librarians first and ask them to 
contact academics or to offer a mediated deposit service is effective, since 
librarians on the whole are supportive about self-archiving.” , is therefore a 
key strategy.  They are also pointing out that repositories make research 
literature more visible and available, and hence could provide a partial 
solution to the Library’s problem of high journal prices and diminishing 
budgets.  
It is reported that the reaction to the repositories from among their library 
communities has generally been positive.  Librarians have expressed some 
recurring concerns however.   
Firstly they are sceptical about the willingness of self-depositing academics to 
provide accurate high quality metadata.  This scepticism is borne out to some 
degree by the experiences of some, but not all, Project Officers who reported 
that self depositors were not filling in all the required metadata fields during 
the deposit process, especially items such as ISSNs and abstracts.  One 
respondent, with prior experience of RAE data collection and input envisaged 
“much work involved in amending and correcting data input” describing this as 
“worrying”, and saying that if metadata is not checked, then articles will not be 
found.   Indeed the provision of good search tools is seen as essential by 
librarians.   On the other hand, another Project Officer reported that metadata 
submitted to the repository had been of sufficient basic quality to find an 
article by author name, title and keywords, and that while categorization into a 
standard classification system would be good, it should not be done “at the 
expense of getting material mounted.”  
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Secondly librarians are very aware of the lack of knowledge among 
academics regarding copyright ownership and are concerned that without 
expert intervention, infringements will occur.   
Thirdly there is also some concern about the time and resources needed to 
provide services to the repository, and about the burden which advocacy 
initiatives, metadata checking and user induction might impose upon the 
workloads of library staff.  If the repositories grow from being projects into 
becoming established institutional systems it cannot be assumed that 
librarians will be willing to absorb these new tasks into their current work 
patterns, and new posts may be needed.  Some project officers are 
persuading librarians to consider this extra role by promoting the new skills 
and experience needed as a career development opportunity. 
• Advocacy with Research Committees.   A particularly relevant target group, 
obviously, is the Research Committee or Research Board.  “Persistent 
contact and one-to-one meetings with potential practitioners, and people with 
real influence – for example School and College research committees”. 
Some Project Officers have successfully taken the opportunity to highlight the 
potential value of the repository as a tool for the forthcoming RAE process, 
showing how it might provide “integration into RAE databases or other college 
wide publications databases”, but there is not complete agreement that this 
works.  Two particular concerns have emerged, firstly some mangers have 
regarded the repository as a ‘diversion’ from the serious business of RAE 
preparations rather than a supporting tool, and secondly the requirements of 
the RAE are that the publisher’s version of the article is submitted, not the 
author’s final version which may be the slightly different document available in 
the repository.   
• Advocacy with Senior Managers.  These are a key stakeholder group who 
must be involved and Project Officers have used a range of arguments and 
strategies to convince them of the benefits which the repository will bring to 
the University, and to lobby them as champions.  “Talking to people at every 
opportunity, especially the influential ones such as PVCs, and making 
presentations at relevant committees.”    
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A process of education on the issues is being undertaken, with project staff 
explaining how the repository might help the institution to benefit from 
changes in the external environment, such as increased co-operation from 
publishers, and the possibility of future open access deposit mandates from 
funders.   Managers are being shown existing repositories “with high value 
content” or which “showcase” or “shop window” their University’s research 
outputs to encourage them to copy the model.   
 
For repository developers, the prime benefit which senior management can 
bring to the repository projects, is that only they have the power to ensure that 
repository use becomes mainstream institutional policy.  “I think top level 
‘mandating’ or integration into standard business practices will be key to the 
success of OA repositories.  Once this is achieved, the strategies for 
facilitating the set up and deposit of materials are in place.   
 
It is unclear as yet though, whether mandatory deposit is likely to happen in 
the HE community, and by no means certain that there will be a blanket 
approach across all institutions.  Those with a very managerial culture may be 
able to impose it, but others are more collegiate (one might say fragmented 
even) and simply don’t operate this way.  During the lifetime of the evaluation, 
some in the open access community had hoped that statements from the UK 
Government and the Research Councils would act as a lever to mandatory 
deposit policies becoming the norm, but the idea failed to gain the desired 
level of support from the House of Commons Science and Technology Select 
Committee, and the recent RCUK Position Statement on Open Access, while 
encouraging deposit produces caveats for those who do not have institutional 
repositories.  Indeed the Statement expresses a preference for deposit in 
subject rather than institutional repositories.    
 
Discussions with Senior Managers have also teased out other concerns 
which prevent them from moving repository initiatives forward.  They remain 
somewhat unconvinced by arguments about reducing journal costs or the 
“social good” of open access publishing; they are not moved by the idea of 
free public access to research outputs, and some are, as ever, reluctant to 
change the status quo.    They feel ill-informed about the true costs of start 
up, maintenance and management, which, as we have seen are not yet clear.   
With finite financial resources to manage they need to be certain that 
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investment in the repository will bring value for money.  They need to be 
convinced that such repositories are sustainable in the long term which 
requires a robust and persuasive exit strategy to ensure the transition from a 
project to an embedded institutional service.  They are concerned that 
repositories are as yet “experimental and unproven” and largely based on 
projects with a finite lifetime.   They want “reassurance that the repository will 
be properly run and organized”.  They believe that populating the repository 
will place a burden on academics and are reluctant to cause this.  They are 
concerned about quality control, plagiarism, the effect upon the revenues of 
Learned Societies, and often lack a conceptual understanding of Open 
Access.   
 
Some of these concerns will be easier to overcome than others, and 
SHERPA has already provided answers which are well documented on the 
SHERPA website.  It is clear though that with conflicting demands upon 
resources, the long-term case for the repository must be sold with vigour to 
this key stakeholder group. 
• Advocacy with institutional policy-making committees.  Because of these 
concerns, some repository developers have entered into direct dialogue with 
policy makers, in order to encourage the development of statements of policy 
on open archiving, or failing that an agreed set of recommendations, even if 
deposit does not become mandatory.  As noted above, there is not yet much 
evidence of mandatory deposit becoming enshrined in institutional policy, 
though perhaps this is a reflection of the stages of development which many 
of the repositories have reached.  It is still ‘early days’.  But Project Officers do 
seem to have been faced with a ‘chicken and egg’ situation; without clear 
institutional backing for the repository it can be difficult to persuade 
academics to deposit; without clear support and enthusiasm from academics 
for deposit it can be difficult to persuade managers that this should become a 
matter of policy, or the institutional norm.  The projects have also suffered 
from the fact that at this stage, many are impermanent projects, and this 
colours how policy makers regard them.  As one repository manager said “… 
we secured a cautious endorsement of the repository – but only on the 
understanding that it is being endorsed as part of an experimental project 
rather than necessarily having any implications for institutional policy or 
practice.  I think that any endorsement is welcome and may help to populate 
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the repository – though it falls far short of the type of institution wide policy 
that is likely to be needed to encourage (or mandate) widespread self-
archiving by authors.”   Project Officers have also noted that many of their 
institutions already have policies for some kind of well-established central 
database of research publications which is used to collect data for the RAE, 
or to generate standard webpage publications lists for individuals or 
departments.  These may well simply consist of citations rather than having 
the advantages of an open access institutional repository, containing some, if 
not all, full text papers and underpinned by metadata which facilitates easy 
harvesting for resource discovery.  The necessity here then is to convince 
policy makers of the complementary added value offered by the Institutional 
Repository model, and to provide them with at least a vision of what the 
benefits of a single overall institutional system might be, because it is clear 
that asking academics to provide the same data in different ways to a 
multiplicity of institutional systems is undesirable, and is unlikely to move 
policy makers to act.  
• Advocacy with Heads of School or Department.  There is much evidence 
that ‘getting a Head on board’ as a champion can provide huge impetus 
towards populating the repository and providing an example for other 
Departments.   Durham, for example, has had good success with an 
enthusiastic Head of Geography who acted as an intermediary between the 
repository and departmental staff and who encouraged deposit, particularly 
among academics who are prolific authors.  UCL had a similar experience 
with their Dean of Clinical Science who mandated his staff to deposit; 
Glasgow agreed with two Departments that their publications should be 
deposited.  Such support can make an invaluable contribution to the success 
of the repository.  “Perhaps the most significant key to success has been 
getting the backing and support of the head of a department or other key 
player in the department.  Such staff are generally in a position to decide that 
the whole of a department’s content should be added.  Our biggest successes 
have been in departments where this has been the case.  It is definitely worth 
spending time targeting such key players as part of an advocacy campaign.”  
Identifying such ‘in house’ enthusiasts has helped some repositories to reach 
their targets for deposit quite quickly.  But as well as this several have 
observed that being able to demonstrate a repository with a good body of 
content is far more likely to impress and encourage potential new depositors 
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(and indeed senior managers) than an uninviting, empty virtual space and a 
theory of how filling it might benefit the institution.   
• Advocacy with established groups of academics and researchers.  
Advocacy with specific well defined groups, perhaps a research group which 
cuts across departmental boundaries, or a special interest group within a 
subject discipline has also proved useful.  It is noted elsewhere in this report 
that academics and researchers tend to identify strongly with their cross-
institutional community of practice, often more so than with their university.  
For this reason demonstrating how the group might be represented within the 
repository can help trigger deposit.     
• Advocacy with the editorial boards of in-house journal publishers has 
posed particular problems.  Some have seen the repository as “something of 
a threat to an income-generating arm of the School”, and it has sometimes 
been difficult for repository managers to allay fears of rivalry from such 
groups. 
Launching the Repository – most repository development teams have held launch 
events or are planning to do so.   Pulling together the information provided by the 
various Project Officers, these are the ingredients needed for a successful formal 
launch event:- 
• a pleasant location, which does not have to be the library 
• the presence of the Vice-Chancellor and/or other very senior staff, “important 
for raising the profile of the project and demonstrating that the School 
consider this to be an important development”  
• a mixed audience of academics, researchers, faculty heads and managers 
• presentations from 
o  the development team, to explain the content of the repository, and 
how depositors use it.  Also to explain the benefits of the repository to 
the institution, to the individual author, to other researchers and to 
students 
o an external speaker to emphasize that their repository is part of a 
much wider network of repositories, which is well established, world-
wide, and part of the Open Access movement 
• ample time for questions and answers, and someone who can deal with “all 
their questions on copyright” 
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• food and drink to encourage social mingling and a relaxed atmosphere “wine 
and snacks were provided … and this was appreciated by the academics”! 
It is noted though, that some repository launches were much more low key, simply 
because the projects did not have the money to fund such a grand full-scale event.  
Direct one-to-one contact with academics and researchers has been used as a 
key strategy by all of the SHERPA projects.  Various approaches have been tried, 
including explaining the high level concepts of open access and how they might 
impact upon the publishing behaviours of the individual, fostering a desire for change 
in the way their research outputs are disseminated, encouraging authors to claim 
ownership of their work, guiding and supporting them through the deposit process. All 
agree that one-to-one advocacy has proved very time-consuming, and while some 
have found it useful particularly in the early stages of repository population, others 
report that is less productive, simply because of the amount of input required to 
engage each individual author. 
One-to-one advocacy has been used in the context of 
• contacting individuals in Departments which have collections of working 
papers on their web sites.  The repository is offered as “an alternative method 
of making papers available”, while taking the opportunity to emphasize the 
advantages which the repository has over a web page, such as self-
submission, (“not having to wait for the web manager to do it”) ease of upload 
and “more reliable retrieval via Internet search engines such as Google”. 
• trawling staff web pages for prolific authors, or for those offering full text 
versions of their publications, and asking for their articles to be deposited in 
the institutional repository 
• identifying university academics through databases such as Web of 
Knowledge.  These are then approached by email or telephone and asked for 
permission to deposit an identified article.  “I do recommend approaching 
authors by email; they often do reply when it is about an article they have 
written.”  Once consent has been gained and the article deposited the author 
is informed, and can see the article in the repository.  The next step is to ask 
the individual author to self-deposit further articles, and to guide and support 
them through the process until they can do this with confidence. 
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• contacting academics known to be interested in the Open Access movement, 
and asking them to deposit 
• identifying journals with copyright policies which permit deposit in institutional 
repositories, and then approaching university academics who have authored 
articles in the journals is also successful 
There are examples, though not many, where the user seeks out the repository 
rather than the repository looking for the user.  In the case of the Bristol repository, 
for example, it is reported that two Engineering departments tracked down the 
repository in its very earliest stages of development because they had seen 
examples of other institutional  repositories and wanted to use one.  Such 
enthusiasm can be exploited both to populate the repository and to provide a much 
needed champion for advocacy activities.   
Publicity is of course a key advocacy tool to encourage deposit, and most of the 
projects have produced various kinds of publicity materials.  These activities have 
included:- 
• publication of articles in in-house magazines and newsletters to inform staff of 
events and of the progress which the repository makes over time.  This is 
particularly useful to partners who do not have a large budget for repository 
launch events and presentations.   
• production of promotional materials such as leaflets, fliers, posters, 
bookmarks, postcards etc for distribution throughout the universities and at 
events 
• production of FAQs for the repository websites, which have helped answer 
many of the questions commonly asked by authors, and there are good 
examples of these at the LSE, White Rose and Oxford repositories, among 
others 
The language barrier 
It is worth noting here that the terminology used to describe the institutional 
repository to the community in advocacy initiatives needs to be considered carefully.  
This is not an issue unique to SHERPA; it is always a concern at the interface 
between the technical and the non technical audience.  For example, in a recent 
discussion (in the context of learning object repositories) on the WEB-SUPPORT 
JISCmail list a contributor wrote “Increasingly I worry that the language that we use in 
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our discussions tends to reinforce our current institutional silos rather than help break 
them down?  … We all use the word repository in a semi-technical sense amongst 
ourselves …. But somehow that term also leaks out into our conversations with end-
users.  So we go and talk to our academics or computing service staff about setting 
up an ‘institutional repository’ when the words they really want to hear are ‘content 
management system’ or even just ‘database’.”   It has been encouraging to listen to 
discussions of this concern in SHERPA meetings, and there is certainly awareness 
that some of the terms which development teams use comfortably among 
themselves, such as ‘Open Access’, ‘serials crisis’, ‘author self-archiving’ and even 
‘repository’ (though less comfortably when the term is ‘publisher’s version’ or 
‘author’s final copy’!) are not meaningful to academics, researchers and managers 
and create barriers to understanding.  “We have” said one Project Officer “lost the 
plot with the language”.   A good suggested solution was that all publicity and 
advocacy materials should be “re-read with a naïve eye”. “We need to get someone 
to read and remove words not immediately comprehensible.  We have to grab people 
in the first three lines”  and that the repository itself should be named with care.  
In summary then a variety of successful strategies to populate and promote the 
repositories has been developed, and these are being adapted to reach different 
stakeholder groups.  It is clear that some of the projects work on a very small budget 
and therefore have not had the opportunity to stage major launch events or buy 
professionally produced promotional materials.  SHERPA Project Officers at such 
institutions report that this has been a major difficulty for them.  However there are 
strategies here which have been seen to work, and which any new repository 
developer would find valuable.  What is clear is that a flexible,  multi-faceted 
approach to advocacy activities is needed, one which reaches all stakeholders and 
takes into consideration their particular concerns, for as one Project Officer said.  
“Each approach has merit and none works as well in isolation” 
4.3 Other key issues which have emerged during the project 
Subject and disciplinary differences and attitudes towards subject 
repositories 
  
Differences in response to publication in institutional repositories across different 
subject disciplines have been widely noted in the recent literature.  Here it is 
generally claimed that biomedical and health sciences are keen to deposit (though 
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with caveats regarding separating out peer reviewed and non-peer reviewed articles), 
arts and humanities researchers (who publish more book chapters) less so, and this 
is reflected to some degree in the profile of archived materials in the SHERPA 
repositories.     
 
The SHERPA Project Officers have, however, made determined efforts to include a 
range of subject disciplines in their repositories.  At the end of May, for example, the 
Nottingham repository contained 29 papers from the Faculty of Science, but also 16 
from the Faculty of Arts and 4 from Law and Social Sciences.  The Oxford repository 
contained around 150 Clinical Medicine papers, but also 26 Literature and Rhetoric, 
and 76 Social Sciences 
There are several reasons for the preponderance of Science Technology and 
Medicine articles.  Firstly, the focus for targeting content and for advocacy initiatives 
has often been upon STM disciplines, and the well known cultural differences, such 
as the long tradition of archiving research outputs by Physical Sciences authors is 
noted and reflected in some repository content.  Interestingly, though, Project 
Officers have reported that in disciplines such as physics or maths where deposit in 
subject repositories is already well established, there is sometimes a reluctance to 
deposit again in another repository.  A preference for subject repositories has been 
reported elsewhere in the OA community, and at several meetings we have observed 
researchers who are very committed to open access express this point of view.  They 
simply do not wish their research outputs to appear, as one said, ‘alongside today’s 
canteen menu’.  Instead they prefer to publish their research findings within the 
context of their community of practice (as indeed they do when they publish in a 
journal) rather than within the context of their institution, and it may be that time or 
institutional pressure will be needed to persuade them to change their established 
habits.  Were mandatory deposit of research outputs in institutional repositories to 
become the norm, and were these researchers to continue their preference for 
subject repositories, duplication would become an issue.  Indeed, the suggestion has 
been made that institutional repository managers could download research 
publications written by their academics and researchers directly from subject 
repositories, safe in the knowledge that copyright clearance had already been 
obtained.  How important this potential for duplication is depends upon where you 
stand.  From the point of view of the individual institution, the priority could be to use 
the repository to showcase the intellectual output of its researchers.  Where the not 
uncommon phenomenon of papers authored by researchers in several institutions 
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occurs, it follows that the same paper will inevitably be deposited in several 
institutional repositories and maybe in subject repositories too.  Further copies may 
be deposited elsewhere when an author moves to another institution.  This may not 
matter to each individual institution, but from the point of view of the user of a 
harvesting service, to have all of these copies of the same paper is inefficient.  It is 
clear that duplication could become common, leading inevitably to versioning 
problems which must either be resolved by the harvesting service, or rely upon the 
skills of the information seeker.   
On more than one occasion SHERPA project staff have been heard to argue the 
case for using an institutional repository rather than a subject repository on the 
grounds that the location of the server on which an online article is placed is 
immaterial, because good harvesting tools will find it wherever it is.  However, the 
facility to cross-search these and create ‘virtual’ subject repositories may not alone 
be sufficient to encourage a preference for institutional deposit.  It may be difficult to 
replace an established culture of using subject repositories.     
Secondly, Project Officers have noted that the publication model is different in 
different subject disciplines, hence repositories which have focused upon the deposit 
of post prints of peer reviewed journal articles only will have more depositors from the 
sciences than from the arts and humanities, where the publishing model leans more 
towards books and book chapters.  There are differences within the sciences and 
engineering though, with “engineers very keen, medics very wary”, chemists “averse 
to preprints” and computing scientists and mathematicians “well-used to the 
concept”.  Added to this is the fact that scientists are more likely than their humanities 
colleagues to have a PDF version of their work to deposit, so it is less effort for the 
academic to provide one.   Furthermore, some Project Officers have pointed out that  
publishing in books by Arts and Humanities researchers provides income to the 
author, in a way that publishing in journals does not.  This would account for some 
reluctance to make the full text of published work freely available, though conversely, 
of course could encourage the deposit of bibliographic data only where the repository 
permits this.  
Thirdly, some project officers reported a growing interest in open access archiving 
among Social Scientists, which is being hampered by the reluctance of their key 
publishers to permit it. 
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It is clear from the experiences of the SHERPA Project Officers and others in the 
wider open access community, that academics in many subject areas can be 
encouraged to deposit in institutional repositories.  The different practices in scholarly 
communication in different subject cultures though must be considered, and 
advocates need to understand very clearly why the arguments needed to persuade 
authors to deposit will have to be tailored to suit the relationships between different 
subject groups and their publishers. 
 
Engagement with publishers and copyright issues 
 “Despite Stevan Harnard’s emails about 90% of publishers being 'green', most of the 
papers I receive don't comply with publishers' copyright requirements.” 
Even when advocacy campaigns have persuaded authors to deposit, there may be 
further hurdles to overcome.  Running through all the conversations with project 
officers is the complexity of the relationship between institutional repositories and the 
publishing industry, which has been the subject of high profile and vociferous debate 
in the OA community.  Some supporters believe that 100% deposit in a repository is 
an achievable goal, and at least one academic department is apparently even willing 
to impose penalties on authors who do not do so.  “It is the school policy to deposit 
all research output. Anything not in the eprint archive doesn't count for promotion, 
CVs or RAE.” 
Yet evidence provided by project officers suggests that their experience of legal 
reality is rather less straightforward than this would lead us to believe, particularly 
where publishers’ copyright restrictions are concerned.   When asked whether these 
had proved a barrier to the population of the repositories, one responded ‘not yet’, 
two said ‘sometimes’, but two thirds said unequivocally ‘yes, copyright restrictions 
have proved to be a barrier to deposit’.  Project Officers have very much erred on the 
side of caution when presented with ambiguities in their dealings with publishers, and 
hence they have had to spend an inordinate amount of time clarifying and 
interpreting the subtleties of copyright law, and the nuances of copyright transfer 
agreements.  On many occasions conversations have been opened with the line “I 
am not a lawyer but …”  
Of particular concern to Project Officers have been that 
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• the RoMEO database only covers a fraction of publishers.  Furthermore it is 
noted that the SHERPA version of RoMEO and the Southampton version 
with the same name now give substantially different information.  Project 
Officers have also found that even when the RoMEO classification indicates 
that copyright clearance is granted, “one still usually ends up searching 
through the publisher’s web site to find the precise form of words they 
require for acknowledgement.”   .   
• chasing up copyright agreements from non-RoMEO publishers has proved a 
prohibitively time-consuming activity.  “We have focused on those that don’t 
provide a barrier where possible.”   As a first strategy to populating their 
repository, several repository developers were selectively targeting articles 
from ‘green’ publishers, but were concerned that a compiling a complete 
collection of an institution’s research outputs would involve substantial extra 
work with non-green publishers.  “In populating the repository I’ve been very 
selective in choosing articles to download and deposit from publishers that 
are in favour of archiving the published pdf.”  There is a tension here 
between fulfilling the requirements of the SHERPA project to time and in the 
most efficient way possible and what the reality would be if this were an 
institutional initiative, not a project. 
• information on copyright matters given on publishers’ websites can be 
unclear, and disparities had been found between the publishers’ stated 
policies and the copyright agreements to which they had asked authors to 
sign up.  At the start of the evaluation Elsevier, for example, was publishing 
contradictory information on their website and in their Copyright Transfer 
Agreements.  However, persistent lobbying for clarification from the 
SHERPA Project has led to new clarity particularly in policy statements on 
Elsevier’s websites, and those of other publishers too  
• publishers’ policies may change over time and what is a valid action now 
may not be permitted in the future “permissions are driven by publishers’ 
perceived commercial pressures.  Therefore a change of policy by 
publishers could make this a problem once again, and the issue of authorial 
rights cannot be ignored, or the underlying issues left as a potential problem 
in the future”.  Does the fact that a publisher is currently ‘repository-friendly’ 
apply retrospectively to a time when this was not so?  Can the repository 
manager effectively over-ride an original restrictive copyright transfer 
agreement and download material without the further permission of author or 
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publisher?   And if the situation is reversed, and a publisher withdraws 
consent to deposit, will the repository manager be legally required to remove 
previously deposited material?   “Our experience is that publisher policies 
are not always clear cut and static and basing our interpretation of the policy 
on these often shifting sands has led to a few setbacks.”  In such a fluid and 
unsettled environment, these subtleties matter, and SHERPA staff have 
spent much time engaged in clarifying such detail. 
Some publishers too seem to have modified their views as the implications 
of deposit in institutional repositories have become reality.  It has been 
interesting to note, for example, that during the lifetime of the evaluation, 
Blackwells the publisher have drawn back from their initial support of 
deposit in the repositories, and have moved from ‘green’ to ‘yellow’ status.  
Project Officers have received many confusing and contradictory messages 
from Blackwells’ staff in response to queries about specific articles.  Even at 
their company managerial level there has been disagreement.  One Project 
Officer reports “I have had a Blackwell manager in my office stating 
categorically that the company acknowledges its green status and supports 
open archiving” while another has been told that Blackwells “is concerned 
that the distribution of published articles within such databases may 
potentially undermine journal subscriptions, and so feel that… restrictions 
are currently necessary for the well-being of the journal subscription base.”   
Inevitably this led to a period when Project Officers felt uncertain as to 
whether their assumptions about depositing papers published by ‘green’ 
Blackwells were in fact sound, or whether previously deposited papers 
should be withdrawn.   Where Project Officers have erred on the side of 
caution and meticulously sought permission from the publisher to deposit 
every article of interest, their letters and emails have often gone 
unanswered, and they have been left wondering whether or not to mount 
the papers without explicit consent.  Or the publisher has said that they do 
not have the capacity to deal with many tens of requests for permission to 
upload individual articles.  Such uncertainty has led to time-consuming 
activities for hard pressed project officers, and indeed to the inclusion of 
citation data rather than full text journal articles in the repositories in several 
instances.  If the experiences with Blackwell staff prove to be typical of other 
publishers, they could well impact on the workloads of future repository 
developers.    
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• A further related issue which has arisen with publishers is that some are 
reluctant to accept the librarian or repository manager as an intermediary 
between themselves and their authors, with whom they have the legal 
copyright agreement.  This is not a problem where it is clear from the 
RoMEO database that the publisher permits deposit, but where permission 
has to be requested, or where the author is unwilling to deposit without 
explicit permission this has meant that Project Officers (whose aim is to 
encourage deposit by making it as easy as possible for the author to do so) 
have in some instances had to ask the author to write to the publisher 
requesting permission to deposit.  Even when a model letter is provided, this 
is another task to be done, and another potential barrier to successfully 
depositing articles.  There seems to be a perceived subtle difference on the 
part of publishers between agreeing deposit by an author with whom they 
have had a professional relationship with a legally binding contract, and 
deposit, particularly bulk upload, on behalf of academics by a repository 
manager with whom they have not.   
Nor is the legality of ‘click through’ licenses always clear, particularly when it 
is the repository manager, not the academic author who is depositing.  In 
this context, questions have arisen when papers have been harvested from 
other open access repositories for inclusion in the institutional repository, 
triggering discussion of whether permission should be sought from the 
author again, and indeed whether the author or the institution owns the 
copyright to a published journal article.  Doubts have been expressed about 
whether asking permission of an academic to deposit, and simply including a 
request to accept the repository’s terms and conditions is sufficiently 
rigorous to comply with law, or whether the academic actually needs to 
“login and do the final click”.   Repository managers have differed in their 
attitudes towards what needs to be done by whom to keep within strict 
compliance with the law, a reflection perhaps on the vagueness of available 
information. 
• publishers do not always release the ‘author’s final version’ of a paper, nor 
do they permit publication of the publisher’s pdf.  This is described as a 
‘major issue’ particularly with Elsevier papers and has meant that repository 
staff have to chase up a final version from the author.  Some have found that 
“most staff do not have a suitable copy, and do not have the time or 
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inclination to ‘create’ one”.  Indeed, the practice of authors disposing of the 
final copy they send to the publisher once their article has been published 
has been shown to be quite common.  Alternatively some only have “altered 
and updated versions of what was originally published” which they have 
amended for teaching purposes, so that in effect, no ‘author’s final version’ is 
available for deposit in the repository.   The outcome of this and other 
difficulties in obtaining permission to deposit has been that in some 
instances the repositories contain bibliographic references to many papers, 
(some of which require journal subscription or payment before they can be 
retrieved) rather than the full text of the papers themselves, either because 
copyright agreements did not permit deposit, or because there was no 
author’s final version in existence.  “Currently of 578 records in our 
repository, 222 are full text.  Copyright agreements do not permit us to add 
the rest.”   Project Officers rightly identify this as an issue; it is contrary to the 
spirit of open access to research outputs upon which the SHERPA project is 
based and was funded.  It is a compromise between displaying as complete 
a picture as possible of the research outputs of their institution, and creating 
a full open access eprints repository. 
• Some publishers were making distinctions between copies of papers 
deposited on a personal website (which were permissible) and copies 
deposited in a repository (which were not), which has hampered SHERPA’s 
original aim to deposit full text articles in institutional repositories.  Project 
Officers suggest that publishers perceive repositories as “a greater threat 
than personal web pages” because the latter are “less organized” and 
“possibly less visible than IRs.”   They have found this reflected in journal 
policy.  For example, at the time in question, the policy of the Royal Society 
of Chemistry permitted the author to “… make available the pdf of the paper 
… via the personal website(s) of the Author(s) or via the Intranet of the 
organization(s) where the Author(s) works”  which, as worded, excludes 
deposit in an institutional repository, and the Cambridge University Press  
gave authors the right to “post a pre-print of the contribution on their 
personal or departmental website” and “post the contribution as published on 
their own or their departmental home page”, but not in an institutional 
repository. 
• Where an article has multiple authors (and some have many tens of authors 
from more than one country) it is not really clear whether or not permission 
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needs to be obtained from all of them to deposit.  Nor is it clear whether a 
joint author should have the right to ask for an article to be removed from a 
publication, nor how differences in copyright law in different countries might 
affect online publication in UK repositories.  In the absence of such clarity 
Project Officers often proceed to deposit, with the proviso that papers will be 
removed if their inclusion is challenged. 
Dealing with copyright issues for the retrospective deposit of already published 
articles has been one of the more difficult tasks for Project Officers.  Much has 
changed during the short lifetime of the SHERPA project with some publishers, 
such as Oxford University Press, becoming more positive towards publishing in 
repositories and others back-tracking their previously favourable positions.  
Even where publishers are apparently ‘green’, the devil has proved to be in the 
detail of individual agreements made at different times in the past, which may or 
may not be over-ridden by whatever agreements are currently in place.  Dealing 
with all of this uncertainty has been time-consuming and has often required an 
admirable amount of dogged persistence and determination.   Even if all is not 
yet clear, the activities of SHERPA Project Officers have exposed and resolved 
many contradictions and ambiguities. 
It is clear from what Project Officers have said during the evaluation that 
currently most academics simply sign away copyright to publishers without 
thinking or even caring about what they are doing.  Their aim is to have their 
papers published.  The SHERPA project has provided an opportunity to show 
what is needed for the future if repositories are to flourish as a link in the chain 
of scholarly publication.  This is that academics must grow more alert to the 
terms of the agreements which their publishers put before them, must become 
more proactive in their relationships with their publishers, and must learn to  
question any restrictive clauses which asks them to sign away their rights, or 
which impedes deposit in an institutional repository.  Our own recent experience 
has been that when this is done, publishers are often willing to make minor but 
significant changes to the wording of agreements or to provide entire alternative 
versions - they just don’t advertise that they will do this.   
4.4. Engagement with academic and research staff 
“Many academics fit into the stereotype that academics generally think open access 
is a good thing but don’t want to do any work to support it: however, there are 
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academics who are concerned about the current publishing system and worry that 
open access will undermine an imperfect but working system to replace it with an 
untested and possibly unsustainable system.”     
The strategies chosen by Project Officers to populate their repositories have 
apparently met with some success.  There is plenty of evidence of populated 
repositories.  It was unexpectedly difficult though for the evaluation to reach the 
numbers of academic authors hoped for at the outset.  The agreed procedure was 
used, and it is known that most Project Officers distributed the online questionnaire to 
academics in their institution.  The response however was limited.  This fact was 
discussed at the SHERPA Programme Meeting in April, and the general consensus 
was that deposit by individual authors, particularly unmediated deposit, had been 
slower to take hold across the board than anticipated.  As mentioned before, the first 
strategy for filling the repositories had very much focused on getting a body of 
content deposited so that there was ‘something there to demonstrate’.  This had 
meant either bulk uploading from other OA repositories or ‘friendly’ publishers, or 
cultivating a departmental champion to trigger deposit, or mediated deposit facilitated 
by the Project Officers and repository team.  There had simply not yet been the 
expected level of self-deposit and hence direct engagement with the repository on 
the part of academic staff.   This itself is significant. 
Although the evaluation was not able to reach the hoped for large numbers of 
academics, those who did respond provided useful and positive information.   There 
is clear evidence from these academics that advocacy at meetings, whether these 
were part of the formal university communications structure, or project-specific 
events such as “launch events” or conferences are effective communication 
channels.  This is encouraging because Project Officers have noted that “once on 
board through a Conference, they got their peers on board”.  When asked who or 
what motivated them to deposit their articles in the new institutional repositories, 
academics often mention particular ‘librarians’ by name, and seminars which they 
attended; “The e-print seminar.  I felt that the e-print project was a good one and I 
was keen to contribute to it”.  Successful promotional activities alone though are not 
really enough; one Project Officer commented that ensuring subsequent commitment 
from the academics was vital as well.  “Use meetings and committees to highlight the 
repository – but also to try to secure some commitment or action from the 
academics.”   
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Priorities and personal benefits 
What might ensure commitment, of course, is mandatory deposit, but lacking a policy 
mandate it becomes essential to persuade individual academics that deposit will 
benefit them personally, and this is not an easy task.  It is clear from what academics 
say that depositing their publications in an institutional repository is not a high-priority 
activity for them, often citing ‘lack of time’.  Academics also report that they are 
‘waiting to see what happens’ before committing themselves to making deposit in the 
repositories part of their normal work practice.   There are various reasons for this; 
one is that they are unsure that the repository will continue beyond the end of the 
project.  They are also unwilling to commit time and effort to an unendorsed project, 
something which has “not yet become integrated into mainstream university 
systems”.   Project Officers also note that academics are so preoccupied with their 
academic duties that any other calls upon their time and attention simply add to their 
‘information overload’ problem.  “There are so many circulars, notices and 
newsletters that come across an academic's desk that only the strictest assessment 
of relevance can deal with them. This means that most go straight in the bin or are 
ignored. Anything which looks like it is selling something or selling a utopian ideal will 
be glossed over for immediate applicability or practicality and binned unless there is 
an immediate action which brings benefit” 
However Project Officers also say that persistent, targeted one-to-one contact with 
individual academics is useful to gaining commitment, particularly when a clear 
personal benefit can be demonstrated.  “Approaching academics by email about 
depositing one of their (named) articles is effective, because their own article is 
involved.”   Academics themselves identify a further ‘personal benefit’, namely that 
the repository is a place to put their older publications which may be out of print or 
otherwise unobtainable, and this is a need which repository managers may wish to 
pick up on and exploit in their publicity and advocacy campaigns. 
Assistance with the deposit process 
“I was lazy and the librarian very helpful” 
Once the academic is committed, “providing a good mediated deposit service” is 
essential.   From what academics say, it seems that it is not the actual deposit 
process which they find difficult, but that the preparatory stage beforehand is the 
time when support is most needed.  Various practical issues arise at this stage, 
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which might require the intervention and assistance of repository staff.  These 
include “copyright permissions and the production of pdf files” and the preparation of 
metadata.  Not all academics are able to supply a publisher’s pdf file, nor are they 
able to convert their own final version to pdf.  They want either the repository or ‘an 
IT person’ to do this for them.   They also complain about having to collect the 
detailed information required for the deposit process.  “The questions were detailed 
– in particular, it was a nuisance to find the actual volume to look up the ISBN / ISSN 
number”. What they really seem to want is someone else to take the task out of their 
hands. 
Copyright clearance and the academics’ relationship with their 
publishers  
One academic stated unequivocally that the success of the repository would depend 
on the willingness of the repository manager to take responsibility for copyright 
clearance.  This, he said, “should be the duty of the repository, not the depositor”.    
Copyright and IPR issues are clearly of great concern to these academics.  They 
have problems with the length of time and amount of effort it takes to gain 
permission to deposit from some ‘non-OA’ publishers, and do not see this type of 
activity as part of their job; “securing permission took time, and I had to do it”.  An 
author who had only deposited one paper in his IR stated that the time taken to get 
copyright permission to deposit his article had put him off depositing more of his 
publications.  When asked he said “Yes, in practice it has.  I see this as just a chore 
and more so because like most academics I’m not expert in it.  We have a copyright 
person here who, e.g. clears copyright for study packs, and I’m sure he knows far 
more than I do how to get clearance without any bother.”    
Academics also point out that even when they are the sole author they are not 
always the sole copyright owner of any given text, and reproducing an article or book 
chapter in its entirety in a repository may require them to get the permission of 
several copyright holders.  There may even be a cost involved – which, of course, 
begs the question of who would pay it.  This is illustrated by a conversation with an 
author whose work contained images owned by others.  He said “…where a book 
contains images, the images may be under their own copyright and the copyright 
may be for one edition only (this was the case for my latest book).  I can’t imagine 
many of the image copyright holders agreeing to have their images reproduced 
freely on the web, though perhaps low-quality versions might be allowed.  Either 
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way, each image copyright holder would have to be approached separately.  In my 
case getting copyright in the first place (for the book) meant writing to obscure 
bodies in Japan and in some cases paying large sums (£150 or more) for use of the 
image in just one academic book edition.” 
Academics emerge from our investigations as being very unsure of their own legal 
status as authors.  They lack legal knowledge, do not want to or have time to acquire 
it, and are fearful of inadvertently breaking copyright law.   At the same time, they 
value highly their relationship with certain publishers and are reluctant to do anything 
which might damage it.  One expressed this in general terms, saying “I don’t 
particularly want to fall out with publishers, so I might have reservations about 
publishing material if its current publisher objects.”  Another was more specific; “If I 
deposited an unpublished version of a manuscript, the medical journals where I often 
publish would not consider the paper for publication. They often stipulate that no 
more than a 300 word abstract may have been published previously in any form.”  
They need to be absolutely certain of where they stand.  “I don't know copyright law 
well enough to be confident that, for example, a no response to a letter of mine 
saying that I will take no reply from a publisher as a ‘yes’, is adequate to cover me.”  
In the absence of such certainty, they may tend to take the line of least resistance 
and simply not deposit. 
How their publications are presented in the repository 
Academics are concerned both about how their individual texts appear in the 
repository, and how repository material as a whole is organized. “I want to see how 
successfully the library formats the first paper, as well as how much work it involves 
for me”.   
 Lacking a publisher’s version of their work, they question whether the repository will 
be able to display their texts to the same high standard.  As one pointed out  “I wish 
to disseminate, but only if the manuscript is identical in all important ways to the 
published version and formatted to look reasonable, i.e. not in multiple files (often we 
have to supply tables and figures and figure legends in separate files and these 
need to be combined appropriately into the main manuscript.”  Repository managers 
will need to convince authors that this can be done, and already some Project 
Officers have found that ‘reconstructing’ articles may not be straightforward.  One 
reported “sometimes the author has a pdf from the publisher which is not the final 
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version and can’t be tweaked.  You have to reconstruct the final version from the 
latest version to match the pdf.” 
A further reservation was expressed about material which was not all ‘mainstream 
English text’.  “I have some reservations about publishing material which contains 
non-English text or images since I imagine these might not always appear correctly 
on someone else’s screen”.  Authors care that their work appears as it should.  The 
added value which publishers offer includes peer review services certainly, but 
presentation and a professional layout are also important to them. 
There was also concern that how content is organised and structured in the 
repository itself should be browsable in as many different ways as possible.  
“Presentationally, I am not sure that a Boolean search and vaguely alphabetical 
page is the best display mode. Subject groups and research groups might be 
allowed to group outputs on a display page?”  At present repositories offer listings in 
various different ways, (including a view of subject and research groups) but there is 
no overall consistency.  One can browse by subject, department and research 
centre, format, or year, but most repositories do not offer all of these options.  Given 
this flexibility, Project Officers may wish to consider the advantages of providing their 
academics with the view of the repository which they most prefer.  
Citation and versioning problems  
Some academics further identified not being able to use the publisher’s pdf (or even 
having any kind of satisfactory final electronic version to deposit) as a potential 
barrier to deposit because they want only the final version of their papers to be cited.  
They “are not convinced by the argument that publishing the final draft at least 
spreads the author’s ideas.”  They are more concerned that confusion will be caused 
by different versions of documents being published in different places and also that 
this will lead to a lack of rigor in bibliographic referencing. 
The effect of this upon the individual author was explained by one clinical medicine 
academic.  He said “I don't want people to cite a published paper by giving the 
institutional repository address rather than the published reference in the Lancet! 
This would damage my citations for the paper. When publishers will not agree to us 
posting the published version we have to resort to prior manuscripts and then either 
update them to being identical to the published version (at some time cost to me or 
my staff in doing the updating) or we tolerate slightly different versions. When I read 
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someone else’s paper I want to know that I am reading the published version and 
can quote from it without fear that it has been changed. “ 
The repositories will, of course, contain all the metadata needed for correct citation, 
but the fear seems to be that repository users will not cite properly, but perhaps 
simply point to a URL where the article can be found.  Project Officers have 
recognised this, and have discussed but not resolved how ways might be found to 
get citation data onto the actual documents in their repositories as well as holding it 
in the attached metadata. 
Some Project Officers have also expressed doubts that persuading academics of the 
value of increased visibility, impact or citation is effective.  “Citation linking doesn’t 
seem to impress at all”, said one Project Officer.   Another though was more 
cautiously optimistic.  “Increased citations sound good, but (I think) is a ‘jam 
tomorrow’ argument.  There have been so many changes that have been sold as 
being beneficial (IT, email, RAE, increased student numbers, new funding 
mechanisms, new contracts etc. etc) that there is a deep and in some cases 
aggressive cynicism about anything which is presented as “change your working 
life/extra work now, benefits tomorrow”.  So news of increased citations sounds 
good, but is not a prime driver – so far.  With more evidence and personal 
experience, I think this will become more important.”  Nor is there great confidence 
among some Project Officers that published statistics claiming to show that OA 
publishing increases citation impact are robust and valid. 
Duplication of effort and online ‘publishing’ 
“Most people don't have time to re-do what has already been done, so it would 
undoubtedly be helpful if there were a 'one stop shop' approach, where we deposit 
just a print copy or e-version and the repository staff do all the rest: permissions, 
scanning etc.”  
A further reason why some academics are reluctant to begin the deposit process is 
that they believe that they have already ‘published’ online, and that this is just 
duplication of effort; the repository is just another place to put their work.  They 
remain to be convinced of the ‘added value’ which managed institutional repository 
services can offer.   
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Others cannot distinguish between publishing in a subscription journal and depositing 
or ‘publishing’ in a repository and apart from a small number of well-informed and 
interested academics, few are swayed by arguments about the journals crisis.  
Publishing is publishing; once their work is available somewhere, their peers who 
need to find it will do so, so they see “no urgent need to publish articles already 
published”.    
The places where they already ‘publish’ are  
• “in a database for the RAE” infrequently as yet, but probably set to increase 
as the 2008 RAE approaches 
• on Departmental websites and in local repositories 
• on their personal websites “I already make my publications available on my 
personal web site, why should I place them in the repository too”  
• in subject repositories “I already deposit my publications in a subject 
repository” or  “I have used the Lancaster sociology repository for ages,… I 
am also administratively responsible for research in the department and this 
seems a very useful promotional tool for my institution - that at least is the 
feedback from Lancaster” 
• on research group websites “I am working on a website for my research 
group which will include published papers and abstracts as well as 
questionnaires which we develop and license to others.” 
• in web-based publications “I have published material which is in web-based 
publications (e.g. forthcoming e-edition of Macmillan Encyclopedia of 
Religion)” 
• on other institutional or personal websites “on artists’ and British Council 
websites” or “I have seen my papers on many US sites” 
Widening access  
The “widening access”  argument needs to be used with care, and Project Officers 
disagree on its efficacy, with some seeing it as a key argument, and others not.  
Some Project Officers observed that as yet open access is not a major factor which 
most academics consider when deciding where to publish.  They are reported as 
showing a lack of concern about complete “free public access to research”.  Their 
priorities lie elsewhere.  They “aren't interested because publishing in reputable print 
journals and RAE scores take precedence over wider access”, and “Most academics 
are happy with the present systems of scholarly communication and are unwilling to 
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spend time on changing it.”  Some perceive OA as relevant to the ‘science’ 
disciplines only.  There is also a lack of conceptual understanding of the nature of 
Open Access, or concern about the political nature of the OA movement, particularly 
a perception that it is not driven by academics or their needs. 
There is also a recognized need for reassurance that deposit is complementary to 
and not instead of the current publishing model; that it is ‘widening access’, not 
‘relocating the point of access’.  Academics have a vague unease that a 
consequence of opening up access might be that they “will lose control” of their 
work, though how this would happen proved difficult to articulate.  They worry 
irrationally that somehow their work will be easier to plagiarise from a repository and 
that the peer review process will be damaged by publication outside of books or 
journals.   
Several Project Officers suggest that academics are simply happy with their current 
journal publishing habits, and, like Senior Managers, are unmoved by the journal 
pricing argument which they do not perceive as restrictive.  They see “no evidence of 
what impact, if any, institutional repositories will have on the local library spend on 
journals.”  Only those who are “involved with learned society publishing” are aware 
of the journals financial crisis or care about it.  
But widening access through institutional repositories brings a further benefit, 
namely that a body of well-populated repositories will feed into new services for 
academics where they can easily find useful content.  The primary aim of SHERPA 
was to create and populate repositories, so it is perhaps unsurprising that the 
concept of ‘academic as information-seeker’ does not seem to have caught the 
advocate’s imagination so strongly as ‘academic as depositor’.   Only in one instance 
did a Project Officer seem to be aware of this advantage, reporting that when shown 
a repository home page with a familiar-looking search box “few academics asked 
how to find out what is there”.  It may be that promoting this benefit is just beyond 
the remit of most busy projects; that they are focusing upon their task of filling the 
repositories, and indeed as one Project Officer remarked there “needs to be a lot 
there to be useful”.  However, we suggest that promoting the broader vision of what 
might be achieved in the not too distant future for the information seeker would help 
to encourage deposit. 
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Sustainability 
As with the Senior Managers, project officers were having to address some 
challenging attitudes amongst academics regarding the long-term sustainability (both 
technical and cultural) of their institutional repository.  In the absence of a clear 
institutional mandate for continuity, for example, several had identified a feeling that 
the repository may not be around in the long term and hence was not yet worth the 
time and effort required to learn about and contribute to it.  “The repository is still to 
some extent, perceived as a project and therefore it’s difficult to make it very high 
profile.”  Our conversations with academics back this up and suggest a more general 
issue.  They told us that they had “seen IT projects come and go before”, that the 
electronic environment “lacked the robustness of the printed journal”, that “a book 
lasts for ever but this will not”, that they “preferred to read from the printed page” 
rather than the screen.  Such concerns are widely reported elsewhere and issues of 
digital curation are being addressed by the SHERPA project and others, so that there 
is no reason to doubt that an institutional repository would be any less sustainable 
than other institutional IT systems.  But until the future of individual repositories is 
assured, this remains an issue for potential depositors which may hamper repository 
development.   
What academics think are the benefits of their institutional repository 
Lest all of this seem to paint too negative a picture, it is important to say that most of 
those academics who had deposited publications in their institutional repository, were 
able to see clear benefits in doing so, and wanted the repository to continue.   
Firstly, the repository enhances the University’s public presence; “Our institutional 
repository is a place for “kite marked research”, as all reputable universities (we 
assume) will be expected to have.”  This “not only provides a service to the academic 
community, but also enhances the University’s own profile and reputation.” 
Also, it provides a good service to the individuals who deposit in it, better than a 
personal website or departmental website because they see ‘ownership’ of a 
repository with clear objectives; “it seems more likely that the repository will be 
professionally maintained as it has a single purpose, whereas the rest of the 
institutional websites hover between marketing/advertising and miscellaneous 
information.”   
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The repository provides them with a showcase for their work, offering “a useful role in 
disseminating their research and also making known their published work in a 
convenient form.”, and makes their research “more widely accessible, including to a 
wider audience”. 
Finally, it provides a service to others in the wider community, by forming “the basis 
for a new free to view form of publication, on the web”, which will be highly visible, 
properly indexed, and “make some of their tasks easier.”    
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5 Conclusion 
What lies ahead 
SHERPA has undoubtedly met with much success in terms of fulfilling the aims and 
objectives of the SHERPA project, and of developing new institutional eprint 
resources for project partner institutions.  SHERPA has shown what can be done, 
and it marks a successful starting point.  If the broader vision of a research 
landscape of which a network of interoperable institutional eprint repositories is an 
integral part is to be achieved though, the momentum must be taken up by others, 
maintained and spread.   
The initial uncertainties which have been seen among managers and academics in 
SHERPA institutions are likely to be found elsewhere, and without the hoped for 
leverage of mandatory deposit being required by government and research councils 
the development of repositories may not be high on institutional agendas.   
Issues of interoperability across multiple institutions will need to be addressed; 
efficient harvesting services will require national agreement on high quality 
description and metadata schemas if successful cross-institutional disclosure and 
retrieval are to be achieved, and duplication of content across repositories will have 
to be considered.  These issues are beyond the scope of the SHERPA project, but 
must be taken up by the JISC and other interested parties if the vision is to be 
realised.   
Within individual institutions the transition from project to embedded institutional 
system, the ‘fit’ with other institutional systems and long-term curation policies remain 
to be worked through, and this may be a long process.  It is hoped that the 
repositories will become essential components of each institutional landscape, but 
this is by no means certain in all cases.  However, SHERPA has shown what is 
currently achievable, and has raised awareness and encouraged discussion about 
the scholarly communication system among its many stakeholders, which should 
help to move this aim forwards.    
What SHERPA has achieved 
SHERPA has shown the higher and further education communities the potential 
which lies in open access publishing and the benefits that an institutional repository 
has to offer those engaged in academic research. 
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The collective achievements of the SHERPA Development Partners and Associate 
Partners are considerable, particularly in view of the relatively short lifetime of the 
Project.  Most partners have repositories which are now maturing and some are 
being embedded in mainstream institutional systems, a few have not yet reached that 
stage.  Whether or not individual repositories continue beyond the project end date, 
the project as a whole has succeeded in creating 
• a range of successfully populated repositories which provide examples of 
different repository models for other institutions to follow 
• a vast store of knowledge and experience on which the wider community can 
draw, particularly covering issues such as the setting up, managing, 
populating and maintaining of institutional repositories 
• advocacy strategies which work, supported by tools which are well 
documented and disseminated in a variety of forms, and which can be taken 
up and used by others in the community 
• a clearer understanding of what is needed to motivate managers to support 
repository development, and to motivate academics to deposit in them   
• a deeper understanding of the process of scholarly and research publication 
and the relationship between author and publisher 
• a better understanding of copyright law, and how this applies to the academic 
institution and its publishing staff 
• knowledge of cultural differences in the approach to publication between 
different subject disciplines 
• a model example of collaborative working and mutual support 
• a respected profile within the international Open Access movement and with 
the UK Government 
There have been obstacles most of which arise from the newness of the institutional 
repositories when compared to existing systems; the difficulty of persuading 
depositors that deposit in a repository is indeed better than ‘publishing’ on a web 
page; perhaps most of all the requirement to change cultural attitudes towards a 
publishing model which, however imperfect, has stood the test of time.  The SHERPA 
Project team has addressed all of these issues with patience, persistence and 
enthusiasm. 
The legacy of the SHERPA project is practical examples of successful working 
institutional eprint repositories, a wealth of experience and expertise to underpin 
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future development, answers to some of the theoretical questions, and greater clarity 
about others which remain as yet unsolved.  “At least” said one Project Officer “we 
have a much better idea now of what the questions are.” 
Changing the face of scholarly publication and publishing is a long term and a 
challenging task, and the ‘mountain’ metaphor chosen for the SHERPA project has 
proved most appropriate.  We hope that the work carried out for this Evaluation with 
Project Officers as developers, and academics at SHERPA institutions as end users 
of institutional repositories will add value to the existing knowledge base.   
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